
ID WBS Task Name Duration Start Finish

1 1.2.5 Photon Veto 1051 days Tue 3/1/05 Tue 3/10/09

2 1.2.5.1 Upstream Photon Veto 1051 days Tue 3/1/05 Tue 3/10/09

3 1.2.5.1.1 Log Module 1051 days Tue 3/1/05 Tue 3/10/09

4 1.2.5.1.1.1 WLS Fibers 790 days Tue 3/1/05 Mon 3/10/08

5 1.2.5.1.1.1.1 Design 8 days Tue 3/1/05 Thu 3/10/05

6 1.2.5.1.1.1.3 Fabrication/Procurement 783 days Thu 3/10/05 Mon 3/10/08

7 1.2.5.1.1.2 Scintillator 790 days Tue 3/1/05 Mon 3/10/08

8 1.2.5.1.1.2.1 Design 8 days Tue 3/1/05 Thu 3/10/05

9 1.2.5.1.1.2.3 Fabrication/Procurement 783 days Thu 3/10/05 Mon 3/10/08

10 1.2.5.1.1.3 Reflective Covering/Gluing 790 days Tue 3/1/05 Mon 3/10/08

11 1.2.5.1.1.3.1 Design 8 days Tue 3/1/05 Thu 3/10/05

12 1.2.5.1.1.3.3 Fabrication/Procurement 783 days Thu 3/10/05 Mon 3/10/08

13 1.2.5.1.1.4 Lead 790 days Tue 3/1/05 Mon 3/10/08

14 1.2.5.1.1.4.1 Design 8 days Tue 3/1/05 Thu 3/10/05

15 1.2.5.1.1.4.3 Fabrication/Procurement 783 days Thu 3/10/05 Mon 3/10/08

16 1.2.5.1.1.5 Assembly & Test 783 days Thu 3/10/05 Mon 3/10/08

17 1.2.5.1.1.5.3 Fabrication/Procurement 783 days Thu 3/10/05 Mon 3/10/08

18 1.2.5.1.1.6 Shipping 783 days Fri 3/10/06 Tue 3/10/09

19 1.2.5.1.1.6.1 Fabrication/Procurement 783 days Fri 3/10/06 Tue 3/10/09

20 1.2.5.1.2 UpstreamVeto Assembling 522 days Mon 3/12/07 Tue 3/10/09

21 1.2.5.1.2.5 Installation/Test 522 days Mon 3/12/07 Tue 3/10/09

22 1.2.5.1.3 Instrumentation 1044 days Thu 3/10/05 Tue 3/10/09

23 1.2.5.1.3.1 Tube Base+Divider 1044 days Thu 3/10/05 Tue 3/10/09

24 1.2.5.1.3.1.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

25 1.2.5.1.3.2 Photo Tube 1044 days Thu 3/10/05 Tue 3/10/09

26 1.2.5.1.3.2.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

27 1.2.5.1.3.3 MU Shield+Assembling parts 1044 days Thu 3/10/05 Tue 3/10/09

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2005 2006 2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

RSVP
1.2 Kopio

WBS 1.2.5 Photon Veto Schedule

Page 1

Project: Kopio Schedule WBS 125 Pho
Date: Thu 11/4/04



ID WBS Task Name Duration Start Finish

28 1.2.5.1.3.3.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

29 1.2.5.1.3.4 LV-HV converter 1044 days Thu 3/10/05 Tue 3/10/09

30 1.2.5.1.3.4.3 Fabrication/Procurement/Test 1044 days Thu 3/10/05 Tue 3/10/09

31 1.2.5.1.3.5 Cables (2 signal + 2 LV) 1044 days Thu 3/10/05 Tue 3/10/09

32 1.2.5.1.3.5.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

33 1.2.5.1.3.5.4 Installation/Support 1044 days Thu 3/10/05 Tue 3/10/09

34 1.2.5.1.4 Calibration & Monitoring 1044 days Thu 3/10/05 Tue 3/10/09

35 1.2.5.1.4.1 Fiber Optics 1044 days Thu 3/10/05 Tue 3/10/09

36 1.2.5.1.4.1.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

37 1.2.5.1.4.1.2 Assembling 1044 days Thu 3/10/05 Tue 3/10/09

38 1.2.5.1.4.1.3 Fabrication/Procurement/Test 1044 days Thu 3/10/05 Tue 3/10/09

39 1.2.5.1.4.2 Electronics 1044 days Thu 3/10/05 Tue 3/10/09

40 1.2.5.1.4.3 Light Source 1044 days Thu 3/10/05 Tue 3/10/09

41 1.2.5.1.4.3.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

42 1.2.5.1.4.3.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

43 1.2.5.1.4.4 Reference PMT 1044 days Thu 3/10/05 Tue 3/10/09

44 1.2.5.1.4.4.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

45 1.2.5.1.4.4.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

46 1.2.5.1.4.5 Hardware 1044 days Thu 3/10/05 Tue 3/10/09

47 1.2.5.1.4.5.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

48 1.2.5.1.5 Mechanics 1044 days Thu 3/10/05 Tue 3/10/09

49 1.2.5.1.5.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

50 1.2.5.1.5.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

51 1.2.5.1.5.4 Assembling 1044 days Thu 3/10/05 Tue 3/10/09

52 1.2.5.1.5.6 Shipping 1044 days Thu 3/10/05 Tue 3/10/09

53 1.2.5.1.6 Front-end Electronics 1044 days Thu 3/10/05 Tue 3/10/09

54 1.2.5.1.6.1 Wave Form Digitizers 1044 days Thu 3/10/05 Tue 3/10/09
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55 1.2.5.1.6.1.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

56 1.2.5.1.6.1.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

57 1.2.5.1.6.1.4 Assembling/Test 1044 days Thu 3/10/05 Tue 3/10/09

58 1.2.5.1.6.2 HV Control System 1044 days Thu 3/10/05 Tue 3/10/09

59 1.2.5.1.6.2.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

60 1.2.5.1.6.2.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

61 1.2.5.1.6.2.4 Assembling/Test 1044 days Thu 3/10/05 Tue 3/10/09

62 1.2.5.2 Barrel Photon Veto 1051 days Tue 3/1/05 Tue 3/10/09

63 1.2.5.2.1 Shashlyk Module 1051 days Tue 3/1/05 Tue 3/10/09

64 1.2.5.2.1.1 WLS Fibers 8 days Tue 3/1/05 Thu 3/10/05

65 1.2.5.2.1.1.1 Design 8 days Tue 3/1/05 Thu 3/10/05

66 1.2.5.2.1.1.3 Fabrication/Procurement 8 days Tue 3/1/05 Thu 3/10/05

67 1.2.5.2.1.2 Scintillator 8 days Tue 3/1/05 Thu 3/10/05

68 1.2.5.2.1.2.1 Design 8 days Tue 3/1/05 Thu 3/10/05

69 1.2.5.2.1.2.3 Fabrication/Procurement 8 days Tue 3/1/05 Thu 3/10/05

70 1.2.5.2.1.3 Reflective Covering 8 days Tue 3/1/05 Thu 3/10/05

71 1.2.5.2.1.3.1 Design 8 days Tue 3/1/05 Thu 3/10/05

72 1.2.5.2.1.3.3 Fabrication/Procurement 8 days Tue 3/1/05 Thu 3/10/05

73 1.2.5.2.1.4 Lead Sheet 8 days Tue 3/1/05 Thu 3/10/05

74 1.2.5.2.1.4.1 Design 8 days Tue 3/1/05 Thu 3/10/05

75 1.2.5.2.1.4.3 Fabrication/Procurement 8 days Tue 3/1/05 Thu 3/10/05

76 1.2.5.2.1.5 Assembly & Test 1044 days Thu 3/10/05 Tue 3/10/09

77 1.2.5.2.1.5.1 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

78 1.2.5.2.1.6 Shipping 783 days Fri 3/10/06 Tue 3/10/09

79 1.2.5.2.1.6.1 Fabrication/Procurement 783 days Fri 3/10/06 Tue 3/10/09

80 1.2.5.2.2 Barrel Veto Assembling 522 days Mon 3/12/07 Tue 3/10/09

81 1.2.5.2.2.5 Installation/Test 522 days Mon 3/12/07 Tue 3/10/09
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82 1.2.5.2.3 Instrumentation 1044 days Thu 3/10/05 Tue 3/10/09

83 1.2.5.2.3.1 Tube Base+Divider 1044 days Thu 3/10/05 Tue 3/10/09

84 1.2.5.2.3.1.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

85 1.2.5.2.3.2 Photo Tube 1044 days Thu 3/10/05 Tue 3/10/09

86 1.2.5.2.3.2.3 Fabrication/Procurement/Test 1044 days Thu 3/10/05 Tue 3/10/09

87 1.2.5.2.3.3 MU Shield+Assembling parts 1044 days Thu 3/10/05 Tue 3/10/09

88 1.2.5.2.3.3.3 Fabrication/Procurement/Assembling1044 days Thu 3/10/05 Tue 3/10/09

89 1.2.5.2.3.4 LV-HV converter 1044 days Thu 3/10/05 Tue 3/10/09

90 1.2.5.2.3.4.3 Fabrication/Procurement/Test 1044 days Thu 3/10/05 Tue 3/10/09

91 1.2.5.2.3.5 Cables (2 signal +2 LV) 1044 days Thu 3/10/05 Tue 3/10/09

92 1.2.5.2.3.5.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

93 1.2.5.2.3.5.4 Installation/Support 1044 days Thu 3/10/05 Tue 3/10/09

94 1.2.5.2.4 Calibration & Monitoring 1044 days Thu 3/10/05 Tue 3/10/09

95 1.2.5.2.4.1 Fiber Optics 1044 days Thu 3/10/05 Tue 3/10/09

96 1.2.5.2.4.1.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

97 1.2.5.2.4.1.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

98 1.2.5.2.4.1.4 Assembling/Test 1044 days Thu 3/10/05 Tue 3/10/09

99 1.2.5.2.4.2 Electronics 1044 days Thu 3/10/05 Tue 3/10/09

100 1.2.5.2.4.2.1 Light Source+ReadOut modules1044 days Thu 3/10/05 Tue 3/10/09

101 1.2.5.2.4.2.1.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

102 1.2.5.2.4.2.1.3 Fabrication/Procurement/Test1044 days Thu 3/10/05 Tue 3/10/09

103 1.2.5.2.4.2.2 Reference PMT 1044 days Thu 3/10/05 Tue 3/10/09

104 1.2.5.2.4.2.2.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

105 1.2.5.2.4.2.2.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

106 1.2.5.2.4.3 Hardware 1044 days Thu 3/10/05 Tue 3/10/09

107 1.2.5.2.4.3.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

108 1.2.5.2.5 Mechanics 1044 days Thu 3/10/05 Tue 3/10/09
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109 1.2.5.2.5.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

110 1.2.5.2.5.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

111 1.2.5.2.5.4 Assembling 1044 days Thu 3/10/05 Tue 3/10/09

112 1.2.5.2.5.6 Shipping 1044 days Thu 3/10/05 Tue 3/10/09

113 1.2.5.2.6 Front-end Electronics 1044 days Thu 3/10/05 Tue 3/10/09

114 1.2.5.2.6.1 Wave Form Digitizers 1044 days Thu 3/10/05 Tue 3/10/09

115 1.2.5.2.6.1.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

116 1.2.5.2.6.1.1 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

117 1.2.5.2.6.1.4 Assembling/Test 1044 days Thu 3/10/05 Tue 3/10/09

118 1.2.5.2.6.2 HV Control System 1044 days Thu 3/10/05 Tue 3/10/09

119 1.2.5.2.6.2.1 Design 1044 days Thu 3/10/05 Tue 3/10/09

120 1.2.5.2.6.2.3 Fabrication/Procurement 1044 days Thu 3/10/05 Tue 3/10/09

121 1.2.5.2.6.2.4 Assembling/Test 1044 days Thu 3/10/05 Tue 3/10/09
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