
ID WBS Task Name Duration Start Finish Predecessors

1 1.2.6 Catcher 1175 days? Wed 10/1/03 Tue 4/1/08

2 1.2.6.1 Aerogel Counter 1175 days Wed 10/1/03 Tue 4/1/08

3 1.2.6.1.1 Modules 1175 days Wed 10/1/03 Tue 4/1/08

4 1.2.6.1.1.1 Aerogel Tile 252 days Mon 4/16/07 Tue 4/1/08

5 1.2.6.1.1.1.3 Fabrication/Procurement 252 days Mon 4/16/07 Tue 4/1/08

6 1.2.6.1.1.2 Lead Plate 252 days Mon 4/16/07 Tue 4/1/08

7 1.2.6.1.1.2.3 Fabrication/Procurement 252 days Mon 4/16/07 Tue 4/1/08

8 1.2.6.1.1.3 PMT - 5 inch 315 days Mon 7/17/06 Fri 9/28/07

9 1.2.6.1.1.3.3 Fabrication/Procurement 315 days Mon 7/17/06 Fri 9/28/07

10 1.2.6.1.1.4 Mirrors 252 days Mon 4/16/07 Tue 4/1/08

11 1.2.6.1.1.4.3 Fabrication/Procurement 252 days Mon 4/16/07 Tue 4/1/08

12 1.2.6.1.1.5 Funnels 252 days Wed 10/1/03 Thu 9/16/04

13 1.2.6.1.1.5.3 Fabrication/Procurement 252 days Wed 10/1/03 Thu 9/16/04

14 1.2.6.1.2 Support Frames 55 days Wed 10/1/03 Tue 12/16/03

15 1.2.6.1.2.3 Fabrication/Procurement 55 days Wed 10/1/03 Tue 12/16/03

16 1.2.6.2 Guard Counter 988 days Wed 10/1/03 Fri 7/13/07

17 1.2.6.2.1 Modules 988 days Wed 10/1/03 Fri 7/13/07

18 1.2.6.2.1.1 Acrylic Sheet 65 days Mon 4/16/07 Fri 7/13/07

19 1.2.6.2.1.1.3 Fabrication/Procurement 65 days Mon 4/16/07 Fri 7/13/07

20 1.2.6.2.1.2 Lead Plate 65 days Mon 4/16/07 Fri 7/13/07

21 1.2.6.2.1.2.3 Fabrication/Procurement 65 days Mon 4/16/07 Fri 7/13/07

22 1.2.6.2.1.3 PMT - 5 inch 195 days Wed 10/1/03 Tue 6/29/04

23 1.2.6.2.1.3.3 Fabrication/Procurement 195 days Wed 10/1/03 Tue 6/29/04

24 1.2.6.2.2 Support Frames 55 days Wed 10/1/03 Tue 12/16/03

25 1.2.6.2.2.3 Fabrication/Procurement 55 days Wed 10/1/03 Tue 12/16/03

26 1.2.6.3 Readout Electronics 121 days? Wed 10/1/03 Wed 3/17/04

27 1.2.6.3.1 HV Power Supply 1 day? Wed 10/1/03 Wed 10/1/03

28 1.2.6.3.1.3 Fabrication/Procurement 1 day? Wed 10/1/03 Wed 10/1/03

29 1.2.6.3.2 Waveform Digitizer 1 day? Wed 10/1/03 Wed 10/1/03

30 1.2.6.3.2.3 Fabrication/Procurement 1 day? Wed 10/1/03 Wed 10/1/03

31 1.2.6.3.3 ADC's 1 day? Wed 10/1/03 Wed 10/1/03

32 1.2.6.3.3.3 Fabrication/Procurement 1 day? Wed 10/1/03 Wed 10/1/03
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33 1.2.6.3.4 TDC's 1 day? Wed 10/1/03 Wed 10/1/03

34 1.2.6.3.4.3 Fabrication/Procurement 1 day? Wed 10/1/03 Wed 10/1/03

35 1.2.6.3.5 Cables 1 day? Wed 10/1/03 Wed 10/1/03

36 1.2.6.3.5.3 Fabrication/Procurement 1 day? Wed 10/1/03 Wed 10/1/03

37 1.2.6.4 Monitoring System 121 days Wed 10/1/03 Wed 3/17/04

38 1.2.6.4.3 Fabrication/Procurement 121 days Wed 10/1/03 Wed 3/17/04

39 1.2.6.5 Commissioning 1 day? Wed 10/1/03 Wed 10/1/03
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