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Institutions:
All
Estimate in Fixed FY'03 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
Total

Number
Descriptio
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
2
Project Summary
7235
12050
12057
9105
2820
0
0
0
43267
2.1
AGS Mods
1449
1536
0
0
0
0
0
0
2985
2.2
Beam
4541
1498
921
276
0
0
0
0
7237
2.3
Vacuum
0
329
1046
821
156
0
0
0
2352
2.4
Preradiator
230
4495
3188
3094
841
0
0
0
11848
2.5
Calorimeter System
293
1659
1831
225
122
0
0
0
4130
2.6
Charged Part. Veto
82
371
672
237
0
0
0
0
1363
2.7
Photon Veto
233
1209
1647
1509
193
0
0
0
4790
2.8
Catcher
0
250
1052
771
0
0
0
0
2073
2.9
Trigger
0
56
246
247
0
0
0
0
548
2.10
DAQ
0
58
201
491
568
0
0
0
1317
2.11
Detector Install/Integration
0
181
839
1018
602
0
0
0
2640
2.12
Project Services
408
408
414
416
339
0
0
0
1984
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